TD/Engineering & Fabrication
Production Readiness Check-Off List

Project / Process:	RF Tuner Assembly (PRFTA)		
Job #	508	Project/Task#	2103~2103.02.01.06.03.TD
Project Contact:	Matt Slabaugh	QTY:	1

Series:	PRFTA	Serial Numbers:	PRFTA001
DWG #	394822	Traveler Spec #	TR-464120

					Sign-Off	Date
DSR:	YES	X	NO		[signature]	5/1/14
Schedule:	YES		NO	X		
Tooling:	YES	X	NO		[signature]	4/30/14
Parts in stock:	YES	X	NO		[signature]	4/30/14
OK to Start Production					[signature]	4/30/14